Nebraska Department of Roads Date: 12.04.2015 Nebraska Department of Roads Date: 12.04.2015
Estimate Summary to Contractor Page: 1of 13 Estimate Summary to Contractor Page: 1of 13
Contract ID: 7124 Vendor ID: 2252 PAULSEN, INC. Contract ID: 7124 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Contract Location: Total to Date  Prev to Date This Estimate
FARNAM WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $4,812,653.94 $4,768,96357  $43,690.37
$4,721,878.93 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,812,653.94  $4,768,963.57 $43,690.37
ontractor: Date Lot 11.13.2014 $4.719.297.43 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. R Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- E-ijigﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
P O BOX 17 : 102% Net Earnings  $4,812,653.94 $4,768,963.57 $43,690.37
Date Notice for Work to ]
Begin: 03.16.2015 % Time Comp
COZAD NE 69130-0017 gin: T 123% Liquidated Damages -$65,582.00 -$53,658.00 -$11,924.00
Date Work Actually Began: 03.25.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-4,422.70 $-4,422.70 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
FRONTIER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
LINCOLN Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments -$70,004.70 -$58,080.70 -$11,924.00
Post Post
Payment  $4,742,649.24 $4,710,882.87 $31,766.37
71124 000 STP-23-2 (126) 023 103.47  111.23 GRAD CULV SEED BR GDRL
BIT
Project Manager District Engineer
Van Pelt, Curt 11.30.2015 Wilson, Drew 12.02.2015
Construction Engineer Controller
Halstead, Kerri 12.03.2015 Burling, Laurie 12.03.2015
Controller
Burling, Laurie 12.03.2015
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 5.00 199.000 995.00
0001 0001 0030.10 15,500.00 1.000 15,500.00 REMOVE WALK sy 199.000 995.00
MOBILIZATION LS 1.000 15,500.00 208.570 1,042.85
1.000 15,500.00 1.750 8.75
0.000 0.00 0010 0010 1108.00 5.00 270.000 1,350.00
0002 0002 1000.00 300.00 5.000 1,500.00 REMOVE COMBINATION CURB AND GUTTER LF 270.000 1,350.00
LARGE TREE REMOVAL EACH 5.000 1,500.00 431.000 2,155.00
5.000 1,500.00 0.000 0.00
0.000 0.00 o011 0011 1120.00 300.00 10.000 3,000.00
0003 0003 1009.00 8,000.00 1.000 8,000.00 REMOVE DISCHARGE STRUCTURE EACH 10.000 3,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 8,000.00 10.000 3,000.00
1.000 8,000.00 0.000 0.00
0.000 0.00 0012 0012 1701.24 50.00 39.000 1,950.00
0004 0004 1011.00 30.00 288.000 8,640.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 39.000 1,950.00
WATER MGAL 288.000 864000 OR38 39.000 1,950.00
759.500 22,785.00 0.000 0.00
0.000 0.00 0013 0013 6105.02 66.00 237.000 15,642.00
0005 0005 1021.10 30.00 48.000 1,440.00 ROCKRIPRAP, TYPE B TON 237.000 15,642.00
REMOVE DELINEATOR UNITS EACH 48.000 1,440.00 238.420 15,735.72
63.000 1,890.00 0.000 0.00
0.000 0.00 0014 0014 7017.00 3.00  10,379.000 31,137.00
0006 0006 1030.00 4.00 12,787.000 51,148.00 REMOVE GUARDRAIL LF 10,379.000 31,137.00
EARTHWORK MEASURED IN EMBANKMENT cYy 12,787.000 51,148.00 10,487.000 31,461.00
16,046.333 64,185.33 0.000 0.00
0.000 0.00 0015 0015 L006.00 300.00 11.000 3,300.00
0007 0007 1043.50 5.00 241.000 1,205.00 COVER CROP SEEDING ACRE 11.000 3,300.00
RIPRAP FILTER FABRIC 5\% 241.000 1,205.00 0.000 0.00
244.440 1,222.20 0.000 0.00
0.000 0.00 0016 0016 L019.14 1.95  37,182.000 72,504.90
0008 0008 1102.00 5.00 1,484.000 7,420.00 EROSION CONTROL, CLASS 1E SY 37,182.000 72,504.90
REMOVE ASPHALT SURFACE sy 1,484.000 7,420.00 0.000 0.00
4,131.594 20,657.97 0.000 0.00
0.000 0.00 0017 0017 L019.15 2.15 1,904.000 4,093.60
EROSION CONTROL, CLASS 1F 5% 1,904.000 4,093.60
1,904.000 4,093.60
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 4.10 900.000 3,690.00 0025 0025 4035.00 301.00 6.000 1,806.00
EROSION CONTROL, CLASS 2A SY 900.000 3,690.00 REMOVE FLARED-END SECTION EACH 6.000 1,806.00
1,189.785 4,878.12 6.000 1,806.00
1,189.785 4,878.12 0.000 0.00
0019 0019 L019.22 10.15 160.000 1,624.00 0026 0026 4040.00 670.00 1.000 670.00
EROSION CONTROL, CLASS 2C SY 160.000 1,624.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 670.00
184.000 1,867.60 1.000 670.00
184.000 1,867.60 0.000 0.00
0020 0020 L022.11 2.21 18,836.000 41,627.56 0027 0027 4050.01 15.25 698.000 10,644.50
FABRIC SILT FENCE-LOW POROSITY LF 18,836.000 41,627.56 EXCAVATION FOR PIPE, PIPE-ARCH CY 698.000 10,644.50
4,739.000 10,473.19 ~ CULVERTS, AND HEADWALLS 698.000 10,644.50
0.000 0.00 0.000 0.00
0021 0021 L022.83 4.75 88.000 418.00 0028 0028 4107.07 733.00 3.860 2,829.38
SILT CHECK, TYPE 2-HIGH LF 88.000 418.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.860 2,829.38
0.000 000 COLLARS 2.500 1,832.50
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 276,185.06 0029 0029 4157.00 2.25 242.000 544.50
Current 276.185.06 REINFORCING STEEL FOR COLLARS LB 242.000 544.50
In place 212,397.58 242.000 544.50
This Estimate 6,754.47 0.000 0.00
GROUP 4 CULVERTS 0030 0030 4310.24 414.00 3.000 1,242.00
0022 0022 0030.40 13,500.00 1.000 13,500.00 24" FLARED-END SECTION EACH 3.000 1,242.00
MOBILIZATION LS 1.000 13,500.00 3.000 1,242.00
0.892 12,042.00 0.000 0.00
0.000 0.00 0031 0031 4310.36 680.00 1.000 680.00
0023 0023 4005.00 7.15 345.000 2,466.75 36" FLARED-END SECTION EACH 1.000 680.00
CAST IRON RING AND COVER LB 345.000 2,466.75 1.000 680.00
345.000 2,466.75 0.000 0.00
0.000 0.00 0032 0032 4320.36 761.00 2.000 1,522.00
0024 0024 4016.00 25,910.00 1.000 25,910.00 36" ROUND EQUIVALENT FLARED-END EACH 2.000 1,522.00
MANHOLE EACH 1.000 2591000 SECTION 2.000 1,522.00
AT STA 787+09.62 LT 1.000 25,910.00 0.000 0.00
0.000 0.00 0033 0033 4360.18 605.00 1.000 605.00
18" METAL FLARED-END SECTION EACH 1.000 605.00
1.000 605.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.30 566.00 2.000 1,132.00 0043 0043 P375.48 104.00 8.000 832.00
30" METAL FLARED-END SECTION EACH 2.000 1,132.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 832.00
2.000 113200 34O0R5 8.000 832.00
0.000 0.00 0.000 0.00
0035 0035 4360.36 705.00 1.000 705.00 0044 0044 P500.24 62.00 271.000 16,802.00
36" METAL FLARED-END SECTION EACH 1.000 705.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 271.000 16,802.00
1.000 705.00 271.000 16,802.00
0.000 0.00 0.000 0.00
0036 0036 4360.48 1,401.00 2.000 2,802.00 0045 0045 P500.36 75.00 49.000 3,675.00
48" METAL FLARED-END SECTION EACH 2.000 2,802.00 36" CULVERT PIPE, TYPE 2,4,5,70R 8 LF 49.000 3,675.00
2.000 2,802.00 49.000 3,675.00
0.000 0.00 0.000 0.00
0037 0037 4390.48 1,266.00 2.000 2,532.00 GROUP 4 CULVERTS Contracted 120,517.13
48" ROUND EQUIVALENT METAL PIPE EACH 2.000 2,532.00 Current 120,517.13
FLARED-END SECTION 2.000 2.532.00 In place 118,062.25
0.000 0.00 This Estimate 0.00
0038 0038 P300.18 49.50 14.000 693.00 GROUP 4A CULVERT AT STA 939+04
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 693.00 0046 0046 0030.40 5,240.00 1.000 5,240.00
14.000 693.00 MOBILIZATION LS 1.000 5,240.00
0.000 0.00 0.366 1,917.84
0039 0039 P300.30 60.00 108.000 6,480.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,4 OR 5 LF 108.000 6,480.00 0047 0047 4044.00 6,567.00 1.000 6,567.00
108.000 6,480.00 PREPARATION OF STRUCTURE EACH 1.000 6,567.00
0.000 0.00 AT STA 939+04 1.000 6,567.00
0040 0040 P300.36 112.00 12.000 1,344.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,40R5 LF 12.000 1,344.00 0048 0048 4101.06 1,388.00 4.000 5,552.00
12.000 1,344.00 CLASS 47B-3000 CONCRETE FOR BOX CY 4.000 5,552.00
0.000 0.00 CULVERT 4.000 5,552.00
0041 0041 P300.48 91.00 220.000 20,020.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,40R 5 LF 220.000 20,020.00
220.000 20,020.00
0.000 0.00
0042 0042 P375.36 135.00 8.000 1,080.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 1,080.00
340R5 8.000 1,080.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 4151.00 2.30 805.000 1,851.50 0055 0055 3050.15 400.00 173.800 69,520.00
REINFORCING STEEL FOR BOX CULVERT LB 805.000 1,851.50 CONCRETE FOR PAVEMENT APPROACHES CY 173.800 69,520.00
0.000 000 CLASS47BD-4000 173.800 69,520.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 939+04 Contracted 1921050 0056 0056 3051.10 150 32,505.000 48,757.50
Current 1021050 EPOXY COATED REINFORCING STEEL FOR LB 32,505.000 48,757.50
In place 1403684 PAVEMENT APPROACHES 32,502.000 48,753.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0057 0057 6007.22 380.00 86.400 32,832.00
0050 0050 0030.50 1,000.00 1.000 1,000.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 86.400 32,832.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
1.000 1,000.00 0.000 0.00
0.000 0.00 0058 0058 6007.23 750.00 5.000 3,750.00
0051 0051 L001.02 701.50 11.000 7,716.50 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 3,750.00
SEEDING, TYPE B ACRE 11.000 7,716.50 0.000 0.00
11.000 7,716.50 0.000 0.00
0.000 0.00 0059 0059 6010.22 900.00 26.700 24,030.00
0052 0052 L032.75 190.00 25.000 4,750.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 26.700 24,030.00
MULCH TON 25.000 4,750.00 26.700 24,030.00
25.000 4,750.00 0.000 0.00
0.000 0.00 0060 0060 6030.00 23,700.00 1.000 23,700.00
GROUP 5 SEEDING Contracted 13,466.50 PREPARATION OF BRIDGE AT STATION EACH 1.000 23,700.00
Current 13,466.50  764+22.16 1.000 23,700.00
In place 13,466.50 0.000 0.00
This Estimate 0.00 0061 0061 6105.01 90.00 85.000 7,650.00
GROUP 6 BRIDGE AT STA 764+22.16 ROCK RIPRAP, TYPE A TON 85.000 7,650.00
0053 0053 0030.60 32,000.00 1.000 32,000.00 92.160 8,294.40
MOBILIZATION LS 1.000 32,000.00 0.000 0.00
1.000 32,000.00 0062 0062 6131.23 2.30 991.000 2,279.30
0.000 0.00 PENETRATING CONCRETE SEALER SF 991.000 2,279.30
0054 0054 1043.50 2.40 230.000 552.00 991.000 2,279.30
RIPRAP FILTER FABRIC SY 230.000 552.00 0.000 0.00
229.983 551.95 0063 0063 6131.50 2.00 4,350.000 8,700.00
0.000 0.00 EPOXY COATED REINFORCING STEEL LB 4,350.000 8,700.00
4,349.000 8,698.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 6139.50 35.00 48.000 1,680.00 0070 0070 6007.23 800.00 5.000 4,000.00
SUBSURFACE DRAINAGE MATTING SY 48.000 1,680.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 4,000.00
36.000 1,260.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 6210.14 51.00 650.000 33,150.00 0071 0071 6010.26 1,200.00 5.800 6,960.00
HP 12 INCH X 53 LB STEEL PILING LF 591.250 30,153.75 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 5.800 6,960.00
587.250 29,949.75 5.800 6,960.00
0.000 0.00 0.000 0.00
0066 0066 6617.25 60.00 430.000 25,800.00 0072 0072 6030.00 5,000.00 1.000 5,000.00
CONCRETE REPAIR SF 430.000 25,800.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 5,000.00
16.500 990.00 991485.01 1.000 5,000.00
0.000 0.00 0.000 0.00
0067 0067 8091.00 50.00 165.000 8,250.00 0073 0073 6131.50 2.00 2,085.000 4,170.00
GRANULAR BACKFILL CY 165.000 8,250.00 EPOXY COATED REINFORCING STEEL LB 2,085.000 4,170.00
165.000 8,250.00 2,085.000 4,170.00
0.000 0.00 0.000 0.00
4001 4001 6210.34 30.60 0.000 0.00 GROUP 6A BRIDGE AT STA 991+85.01 Contracted 37,147.50
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.750 1,797.75 Current 37.147.50
PILING ' '
58.750 1,797.75 In place 28,192.56
Paid at 60% of the Contract Unit Price 0.000 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STA 764+22.16 Contracted 322,650.80 CROUP 7 GUARDRAIL
Current 32145230 0074 0074 0030.70 13,500.00 1.000 13,500.00
In place 260,074.15 MOBILIZATION LS 1.000 13,500.00
This Estimate 0.00 1.000 13,500.00
GROUP 6A BRIDGE AT STA 991+85.01 0.000 0.00
0068 0068 0030.60 3,000.00 1.000 3,000.00 0075 0075 7001.50 775.00 16.000 12,400.00
MOBILIZATION LS 1.000 3,000.00 CULVERT MOUNTED GUARDRAIL POST EACH 16.000 12,400.00
1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 6007.22 525.00 26.700 14,017.50 0076 0076 7011.20 22.75 3,825.000 87,018.75
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 26.700 14,017.50 W-BEAM GUARDRAIL LF 3,825.000 87,018.75
17.262 9,062.56 3,824.500 87,007.38
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 7015.00 23.00 5,618.000 129,214.00 GROUP 9 BITUMINOUS
CABLE GUARDRAIL LF 5,618.000 129,214.00 0084 0084 0002.55 8.00 1,228.860 9,830.88
5,618.000 129,214.00 OVERLAY BROKEN LINES STA 1,228.860 9,830.88
0.000 0.00 1,240.080 9,920.64
0078 0078 7020.00 2,075.00 8.000 16,600.00 0.000 0.00
BRIDGE APPROACH SECTIONS EACH 8.000 16,600.00 0085 0085 0002.60 8.00 2,457.720 19,661.76
8.000 16,600.00 OVERLAY SOLID LINES STA 2,457.720 19,661.76
0.000 0.00 2,422.240 19,377.92
0079 0079 7022.00 925.00 2.000 1,850.00 0.000 0.00
END ANCHORAGE ASSEMBLY EACH 2.000 1,850.00 0086 0086 0002.76 0.10  120,000.000 12,000.00
2.000 1,850.00 PERMANENT PAVEMENT MARKING, PAINT LF 120,000.000 12,000.00
0.000 0.00 116,689.000 11,668.90
0080 0080 7023.00 3,100.00 10.000 31,000.00 0.000 0.00
TERMINAL ANCHORAGE SECTIONS EACH 10.000 31,000.00 0087 0087 0030.90 300,000.00 1.000 300,000.00
10.000 31,000.00 MOBILIZATION LS 1.000 300,000.00
0.000 0.00 1.000 300,000.00
0081 0081 7024.00 5,525.00 1.000 5,525.00 0.000 0.00
INTERMEDIATE ANCHORAGE SECTIONS EACH 1.000 5525.00 0088 0088 1010.26 200.00 2.000 400.00
1.000 5,5625.00 EXCAVATION FOR MSE WALL cY 2.000 400.00
0.000 0.00 2.000 400.00
0082 0082 7024.25 2,575.00 5.000 12,875.00 0.000 0.00
GUARDRAIL END TREATMENT, TYPE | EACH 5.000 12,875.00 0089 0089 1020.03 15.00 78.000 1,170.00
9.000 23,175.00 DELINEATOR, TYPE Il EACH 78.000 1,170.00
0.000 0.00 108.000 1,620.00
0083 0083 7024.27 2,450.00 11.000 26,950.00 108.000 1,620.00
GUARDRAIL END TREATMENT, TYPE II EACH 11.000 26,950.00 0090 0090 1020.20 30.00 8.000 240.00
7.000 17,150.00  INSTALL CHEVRONS EACH 8.000 240.00
0.000 0.00 8.000 240.00
GROUP 7 GUARDRAIL Contracted 336,932.75 8.000 240.00
Current 336,932.75 0091 0091 2001.00 26.00 160.000 4,160.00
In place 325,021.38 GRAVEL SURFACE COURSE CcYy 160.000 4,160.00
This Estimate 0.00 88.482 2,300.53
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 2021.00 50.00 15.000 750.00 0101 0101 6133.00 28.60 1,003.300 28,694.38
MAILBOX POST EACH 15.000 750.00 MEMBRANE WATERPROOFING SY 1,003.300 28,694.38
0.000 0.00 1,003.300 28,694.38
0.000 0.00 0.000 0.00
0093 0093 3014.11 35.00 309.000 10,815.00 0102 0102 7521.24 25.00 72.000 1,800.00
COMBINATION CONCRETE CLASS 47B-3500 LF 309.000 10,815.00 24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,800.00
CURB AND GUTTER 431.000 15,085.00 72.000 1,800.00
0.000 0.00 72.000 1,800.00
0094 0094 3016.21 50.00 249.000 12,450.00 0103 0103 7530.44 1,350.00 2.000 2,700.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 249.000 12,450.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,700.00
274.430 13,721.50 PAVEMENT MARKING 2.000 2,700.00
223.670 11,183.50 2.000 2,700.00
0095 0095 3016.39 50.00 238.000 11,900.00 0104 0104 8022.00 191.20 348.826 66,695.53
DETECTABLE WARNING PANEL SF 238.000 11,900.00 HYDRATED LIME TON 348.826 66,695.53
238.000 11,900.00 358.028 68,454.95
238.000 11,900.00 0.000 0.00
0096 0096 4004.50 6.00 4,120.000 24,720.00 0105 0127 8022.15 1.25 3,000.000 3,750.00
CAST IRON GRATE AND FRAME LB 4,120.000 24,720.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,750.00
0.000 0.00 0.000 0.00
0097 0097 4093.80 25.00 38.000 950.00 0106 0105 8022.20 1.25 25,050.000 31,312.50
WALL MATERIALS SF 38.000 950.00 HYDRATED LIME/WARM MIX ASPHALT EACH 25,050.000 31,312.50
38.000 950.00 28,421.470 35,526.84
0.000 0.00 0.000 0.00
0098 0098 4095.15 25.00 27.000 675.00 0107 0106 8024.50 100.00 2.000 200.00
COMPACTED EARTH LEVELING PAD LF 27.000 675.00 SELECT GRANULAR BACKFILL FOR RETAINED CY 2.000 200.00
27.000 675.00 EARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 4105.59 1,800.00 42.800 77,040.00 0108 0107 8110.50 865.00 387.584 335,260.16
CLASS 47B-3000 CONCRETE FOR INLET AND CY 42.800 77,040.00 HYDRATED LIME SLURRY STABILIZATION STA 387.584 335,260.16
JUNCTION BOX 42.800 77,040.00 378.590 327,480.35
0.000 0.00 0.000 0.00
0100 0100 4155.50 5.00 3,660.000 18,300.00 0109 0128 9002.10 35.37 3,000.000 106,110.00
REINFORCING STEEL FOR INLET AND LB 3,660.000 18,300.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 106,110.00
JUNCTION BOX 3,660.000 18,300.00 MAINTENANCE PATCHING, TYPE SPR 2,286.170 80,861.84
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0108 9005.75 35.37  24,050.000 850,648.50 0119 0116 9053.20 1.89  12,060.000 22,793.40
ASPHALTIC CONCRETE, TYPE SPR TON 24,050.000 850,648.50 FOG SEAL GAL 12,060.000 22,793.40
27,592.600 975,950.26 0.000 0.00
0.000 0.00 0.000 0.00
0111 0109 9009.00 3.29 5,536.000 18,213.44 0120 0117 9111.00 30.00 200.000 6,000.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 5,536.000 18,213.44 WATER MGAL 200.000 6,000.00
DRIVEWAYS AND INTERSECTIONS 5,742.000 18,891.18 0.000 0.00
0.000 0.00 0.000 0.00
0112 0110 9010.50 51.61 1,000.000 51,610.00 0121 0118 9170.00 84.00 789.382 66,308.09
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 51,610.00 EARTH SHOULDER CONSTRUCTION STA 789.382 66,308.09
SPR 828.870 42,777.98 733.176 61,586.78
0.000 0.00 0.000 0.00
0113 0129 9020.95 740.00 102.000 75,480.00 0122 0119 9173.15 55.85 755.168 42,176.13
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 75,480.00 TRENCHED WIDENING STA 755.168 42,176.13
STATE MAINTENANCE PATCHING 53.704 39,740.96 765.180 42,735.30
0.000 0.00 0.000 0.00
0114 o111 9021.13 740.00 581.700 430,458.00 0123 0120 9179.33 3.01  10,136.000 30,509.36
PERFORMANCE GRADED BINDER (64-34) TON 581.700 430,458.00 COLD MILLING, CLASS 3 % 10,136.000 30,509.36
697.684 516,286.16 11,222.221 33,778.89
0.000 0.00 0.000 0.00
0115 0112 9030.00 7.15 404.000 2,888.60 0124 0121 9179.35 8.60 1,211.000 10,414.60
CONSTRUCTING ASPHALTIC CONCRETE CURB  LF 404.000 2,888.60 COLD MILLING, CLASS 5 sy 1,211.000 10,414.60
404.000 2,888.60 1,211.000 10,414.60
0.000 0.00 0.000 0.00
0116 0113 9034.00 1.95 597.000 1,164.15 0125 0122 9179.72 33.00 134.000 4,422.00
PREPARATION OF INTERSECTIONS AND sy 597.000 1,164.15 REMOVE ASPHALT SURFACE FROM BRIDGE % 134.000 4,422.00
DRIVEWAYS 597.000 1,164.15 134.000 4,422.00
0.000 0.00 0.000 0.00
0117  on4 9052.15 2.05  94,960.000 194,668.00 0126 0123 9188.50 28.81 5,296.000 152,577.76
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 94,960.000 194,668.00 SURFACING UNDER GUARDRAIL sy 5,296.000 152,577.76
SLURRY STABILIZATION 72,511.831 148,649.25 5,164.540 148,790.40
0.000 0.00 0.000 0.00
0118 0115 9053.00 189  27,980.000 52,882.20 0127 0130 9300.37 1.00 5,100.000 5,100.00
TACK COAT GAL 27,980.000 52,882.20 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
25,025.000 47,297.25 MAINTENANCE PATCHING 23,738.150 23,738.15
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0124 9300.38 1.00  42,585.000 42,585.00 0135 0135 0002.28 0.35 6,175.000 2,161.25
RAP INCENTIVE PAYMENT EACH 42,585.000 42,585.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 6,175.000 2,161.25
269,172.750 269,172.75 1,848.000 646.80
0.000 0.00 0.000 0.00
0129 0125 9300.52 2,500.00 1.000 2,500.00 0136 0136 0002.30 0.50 2,615.000 1,307.50
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 PAVEMENT MARKING REMOVAL LF 2,615.000 1,307.50
/D 1.000 2,500.00 1,181.000 590.50
0.000 0.00 0.000 0.00
0130 0126 P402.15 100.00 1,385.000 138,500.00 0137 0137 0002.44 0.75 6,175.000 4,631.25
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 1,385.000 138,500.00 TEMPORARY PAVEMENT MARKING, TYPE LF 6,175.000 4,631.25
1,385.000 138,500.00 PAINT 6,967.000 5,225.25
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,283,484.44 0138 0138 0002.47 0.01 6,175.000 61.75
Current 3.283484.44 TEMPORARY PAVEMENT MARKING SURFACE LF 6,175.000 61.75
In place 3,585,580.23 PREPARATION 0.000 0.00
This Estimate 29,443.50 0.000 0.00
GROUP 10 GENERAL ITEMS 0139 0139 0003.10 400.00 100.000 40,000.00
0131 0131 0001.08 0.50 14,848.000 7,424.00 FLAGGING DAY 100.000 40,000.00
BARRICADE, TYPE II BDAY 14,848.000 7,424.00 215.500 86,200.00
9,815.000 4,907.50 0.000 0.00
0.000 0.00 0140 0140 0003.20 500.00 45.000 22,500.00
0132 0132 0001.10 2.00 1,004.000 2,008.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 22,500.00
BARRICADE, TYPE llI BDAY 1,004.000 2,008.00 89.000 44,500.00
3,754.000 7,508.00 0.000 0.00
0.000 0.00 0141 0141 0003.50 30.00 800.000 24,000.00
0133 0133 0001.75 1.00 1,120.000 1,120.00 CONCRETE PROTECTION BARRIER LF 800.000 24,000.00
TEMPORARY SIGN DAY EACH 1,120.000 1,120.00 737.500 22,125.00
757.000 757.00 0.000 0.00
0.000 0.00 0142 0142 0003.56 7.80 800.000 6,240.00
0134 0134 0001.90 0.50 18,760.000 9,380.00 RELOCATE CONCRETE PROTECTION BARRIER LF 800.000 6,240.00
SIGN DAY EACH 18,760.000 9,380.00 712.500 5,557.50
16,195.000 8,097.50 0.000 0.00
0.000 0.00 0143 0143 0003.70 400.00 8.000 3,200.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,200.00
6.000 2,400.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  11.28.2015 Est Number: 0014 Pay Period End Date:  11.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0144 0144 0003.74 12,500.00 2.000 25,000.00 0153 0153 9110.07 50.00 270.000 13,500.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 25,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 270.000 13,500.00
2.000 25,000.00 10.000 500.00
0.000 0.00 0.000 0.00
0145 0145 0005.10 75.00 167.000 12,525.00 0154 0154 9110.27 75.00 220.000 16,500.00
TRAFFIC CONTROL MANAGEMENT DAY 167.000 12,525.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 220.000 16,500.00
145.000 10,875.00 EXCAVATOR, FULLY OPERATED 10.000 750.00
0.000 0.00 0.000 0.00
0146 0146 0010.04 3,000.00 1.000 3,000.00 0155 0155 L022.75 3.51 2,000.000 7,020.00
FIELD OFFICE EACH 1.000 3,000.00 TEMPORARY SILT CHECK LF 2,000.000 7,020.00
0.000 0.00 240.000 842.40
0.000 0.00 240.000 842.40
0147 0147 0020.00 2.00 1,000.000 2,000.00 0156 0156 L022.90 4.00 3,000.000 12,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY SILT FENCE LF 3,000.000 12,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0148 0148 0030.00 16,500.00 1.000 16,500.00 0157 0157 L022.92 10.00 1,000.000 10,000.00
MOBILIZATION LS 1.000 16,500.00 TEMPORARY EARTH CHECK LF 1,000.000 10,000.00
1.000 16,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0149 0149 4022.05 6.50 2,000.000 13,000.00 0158 0158 L032.70 140.50 8.000 1,124.00
TEMPORARY SLOPE DRAIN LF 2,000.000 13,000.00 TEMPORARY MULCH TON 8.000 1,124.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 9110.01 60.00 270.000 16,200.00 0159 0159 L070.05 250.00 20.000 5,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 270.000 16,200.00 MOWING HOUR 20.000 5,000.00
0.000 0.00 5.000 1,250.00
0.000 0.00 0.000 0.00
0151 0151 9110.02 75.00 50.000 3,750.00 0160 0160 L860.24 1,450.00 5.000 7,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 7,250.00
OPERATED 12.000 900.00 2.000 2,900.00
0.000 0.00 2.000 2,900.00
0152 0152 9110.03 65.00 270.000 17,550.00 0161 0161 L860.50 3,750.00 1.000 3,750.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 270.000 17,550.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,750.00
4.000 260.00 CONTRACTOR COMPLIANCE 1.000 3.750.00
0.000 0.00 1.000 3,750.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4000 4000 3900.18 3,780.00 0.000 0.00  7023.00 | TERMINAL ANCHORAGE SECTIONS
ADDITIONAL WORK LS 1.000 3,780.00 Project 71124 000
. . . 1.000 3,780.00
Modify Temporary Traffic Signal @ station 764+22 0.000 0.00 Prpsl Line Nbr 0080 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 309,702.75 Est Nbr Adjustment Type Adi Qty Adj Amt Invoice Nbr
Current 313,482.75 Stkpl Nbr 1
In place 255,822.45 0001  S.P. Initial Payment 10.00 21,980.00 9589G
This Estimate 7,492.40 . .
terminal anchorage sections
Totals for contract Contracted 4,719,297.43 g 4.396.00 9589G
Current 4,721,878.93 0011 S.PAdjustment -2.00 D
In place 4,812,653.94 terminal anchorage sections
This Estimate 43,690.37 0012 S.P. Adjustment -6.00 -13,188.00 9589G
terminal anchorage sections
0013 S.P. Adjustment -2.00 -4,396.00 9589G
terminal anchorage sections
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0001 S.P. Initial Payment 5,618.00 66,292.40 9554G
Cable Guardrail
0011 S.P. Adjustment -2.00 -23.60 9554G
Cable Guardrail
0012 S.P. Closure -5,616.00 -66,268.80 9554G
Cable Guardrail
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0080: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00

Total remaining for contract: $0.00






